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Bledsoe State Forest
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

100/010-02-2003   
Demonstration Bridge

$430,350.00 John D. Hughes Structural Engrs
1220 Exhibits

Hugh Gaston
Jeff Fields$395,200.00 Construction Closed Out As of 11/05/07, Designer not closed out

New Construction

1 Project ( Total Budgeted Cost of Projects )$430,350.00

Ellington Agricultural Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

100/000-02-2007   
Window Replace-Moss Building

$235,000.00 Fowlkes Associate Archts Bob Qualey
$206,800.00 Project Not Started

Processing Contract
11/07/07: Project expected to be complet 11/2008

Renovation

100/000-01-2007   
HVAC Upgrade-Porter Lab

$781,000.00 SSOE, Inc. Bob Qualey
$687,280.00 Project Not Started

Processing Contract
11/06/07: Contract is working
11/07/07:  Project expected to be complete 12/2008

Renovation

100/000-01-2005   
Reroof Porter Bldg

$265,000.00 The Larkin Group
Southern Roofing Co., Inc.

Valerie Law
Jeff Fields$231,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty Inspection due 9/24/2008

Re-roof

3 Projects ( Total Budgeted Cost of Projects )$1,281,000.00

$1,711,350.00Department Totals:  Projects  Valued  at4 ( Total Budgeted Cost of Projects )
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